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ESTIMATE RUN 10/01/2009

ESTIMATE SUMMARY 08:03:35
CONTID: C17202 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17202-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 7.0 DAYS TIME ALLOW: 60 WORK DAYS
I-76 MEDIAN CABLE LOCHBUIE NORTH PERCENT TIME: 11.67 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: SHE0761-199
I-76 MEDIAN CABLE LOCHBUIE NORTH
NAME OF ROAD: 076A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 09/29/2009 DATE TIME STARTED 09/05/2009
2350 E. 70TH AVE. DATE LET 08/06/2009 DATE WORK BEGAN
P.O. BOX 358 DATE AWARDED 08/11/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/31/2009 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 09/05/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 701,665.55 PARTICIPATING $ 29,910.25 $ 29,910.25
AWARD PROJECT AMT:  § 644,984.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 4.26% TOTAL EARNINGS 29,910.25 29,910.25
FUNDS AVAILABLE: $ 671,755.30 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 29,910.25 29,910.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -897.31 -897.31
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 29,012.94 29,012.94
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 29,012.94 29,012.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 29,012.94
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PCN: 17202-BID ESTIMATE RUN 10/01/2009
PROJECT: SHE0761-199 ESTIMATE NO: 0001 08:03:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00006 *SEEDING (NATIVE) 4.350 0.000
ACRE 0.000 0.00
239.25000 0.000 0.00
0065 213-00002 *MULCHING (WEED FREE HAY) 4.350 0.000
ACRE 0.000 0.00
483.75000 0.000 0.00
0070 213-00061 *MULCH TACKIFIER 870.000 0.000
1B 0.000 0.00
2.25000 0.000 0.00
0075 216-00042 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 145.000 0.000
SY 142.000 319.50
2.25000 142.000 319.50
0080 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1,110.000 0.000
cy 0.000 0.00
207.00000 0.000 0.00
0085 601-01000 *CONCRETE CLASS B 20.000 0.000
cY 0.000 0.00
180.00000 0.000 0.00
0090 606-20014 *TENSIONED CABLE BARRIER (TL-4) 19,950.000 0.000
LF 0.000 0.00
11.10000 0.000 0.00
0095 606-21010 *END ANCHORAGE (TENSIONED CABLE BARRIER) 6.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0100 612-00002 DELINEATOR (TYPE II) 70.000 0.000
EACH 0.000 0.00
15.75000 0.000 0.00
0105 612-00003 DELINEATOR (TYPE III) 26.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0110 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00

25,500.00000 0.000 0.00
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PCN: 17202-BID ESTIMATE RUN 10/01/2009
PROJECT: SHE0761-199 ESTIMATE NO: 0001 08:03:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 1,250.00
5,000.00000 0.250 1,250.00
0120 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 0.000
DAY 6.000 1,000.50
166.75000 6.000 1,000.50
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 4.000 2,447.00
611.75000 4.000 2,447.00
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000
EACH 4.000 156.00
39.00000 4.000 156.00
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 0.000
EACH 21.500 1,075.00
50.00000 21.500 1,075.00
0140 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 3,893.00
3,893.00000 1.000 3,893.00
0145 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 945.50
945.50000 1.000 945.50
0150 630-80360 *DRUM CHANNELIZING DEVICE 150.000 0.000
EACH 3.000 117.00
39.00000 3.000 117.00
0155 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 150.000 1,425.00
9.50000 150.000 1,425.00
0160 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 0.500 2,324.50
4,649.00000 0.500 2,324.50
0165 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17202-BID ESTIMATE RUN 10/01/2009
PROJECT: SHE0761-199 ESTIMATE NO: 0001 08:03:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70011 F/A PARTNERING 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70023 F/A ON-THE-JOB TRAINEE 150.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 690,333.30 $ 18,578.00 $ 18,578.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0200 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 8,903.00
8,903.00000 1.000 8,903.00
0205 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 1.000 1,822.00
1,822.00000 1.000 1,822.00
0210 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 607.25
607.25000 1.000 607.25
CAT 0400 CURRENT AMT $ 11,332.25 $ 11,332.25$ 11,332.25
PROJECT TOTAL CURRENT AMT $ 701,665.55 $ 29,910.25 s 29,910.25



